TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
9/26/22 1.	Creating files & basic CSS	30 min	P.B.	
10/26/22 2.	Some HTML and Images	15 min	R.M.	
11/1/22 3.	Working on the Nav Bar	1 Hour	A.S.	
11/2/22 4.	Working on the Nav Bar	3 Hours	P.B., A.S., R.M.	
11/4/22 5.	Finalizing the Nav Bar	1 Hour	A.S.	
11/11/22 6.	Adding fonts	30 min	P.B.	

Advisor Name: __Marie Leatherman__   Student Initials: __P.B.__

Advisor Signature: __*Marie Leatherman*__

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
12/16/22 1.	Adding game files	15 min	P.B.	
12/24/22 2.	Working on About Page & Character design	2 Hours	R.M.	
12/26/22 3.	Working on About Page & Character Design	2 Hours	R.M.	
12/27/22 4.	Memory Game Logic & Bug fixing	5 Hours	P.B.	
12/30/22 5.	Working on the Memory Game & Fixing Bugs	4 Hours	P.B.	
1/1/23 6.	Fixing Memory Game Bugs	4 Hours	P.B.	

Advisor Name: __Marie Leatherman__   Student Initials: __P.B.__

Advisor Signature: __Marie Leatherman__

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1/2/23 1.	Fixing Memory Game bugs, styling it, and adding more features	6 Hours	P.B.	
1/3/23 2.	Home Page styling	1 Hour	A.S.	
1/4/23 3.	Working on High Score functionality in Memory Game	5 Hours	P.B.	
1/9/23 4.	Finalizing the Memory Game	1 1/2 Hours	P.B.	
1/11/23 5.	Home page, games, and credits changes	2 1/2 Hours	P.B., A.S.	
1/12/23 6.	Home page and about page	2 Hours	P.B., A.S.	

Advisor Name: __Marie Leatherman__

Advisor Signature: __Marie Leatherman__

Student Initials: __P.B.__

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1/13/23 **1.**	Creating website logos and coloring pages	2 Hours	P.B.	
1/15/23 **2.**	Creating website graphics, working on the home and credits, finalizing the coloring pages	3 Hours	P.B., A.S.	
1/16/23 **3.**	Finalizing the home page, about page, parents page, and miscellaneous CSS	4 Hours	P.B.	
1/17/23 **4.**	Finalizing mobile optimization and implementing a mobile nav	3 Hours	P.B., A.S.	
1/18/23 **5.**	Finalizing and fixing the mobile nav & finishing the website	2 1/2 Hours	P.B.	
6.				

Advisor Name: ___Marie Leatherman_____ Student Initials: __P.B._____

Advisor Signature: *Marie Leatherman*_____

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
2/12/23 1.	Working on character models	2 hours	P.B.	
2/14/23 2.	Working on character models	2 1/2 Hours	P.B.	
2/17/23 3.	Working on character models	1 1/2 Hours	P.B.	
2/19/23 4.	Finalizing character models and adding them to the website	1 Hour	P.B.	
2/24/23 5.	Adding in a tic-tac-toe game	4 1/2 Hours	A.S.	
2/28/23 6.	Changes to the games page	1 Hour	P.B.	

Advisor Name: _____ Marie Leatherman _____ Student Initials: __ P.B. _____

Advisor Signature: _____ *Marie Leatherman* _____

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
3/9/23 1.	Making edits to various pages	1 Hour	P.B.	
3/15/23 2.	Fully testing the website	2 1/2 Hours	R.M.	
3/27/23 3.	Adding in a form and styling it	1 1/2 Hours	P.B., A.S.	
4/6/23 4.	Finalizing the website and adding button hover functionality	2 Hours	P.B.	
5.				
6.				

Marie Leatherman

Advisor Name: _____ Student Initials: P.B. _____

Advisor Signature: _Marie Leatherman_____